WCA Shiloh Landfill, LLC
40 Estes Plant Road

Toll Free: 877-610-2700
Piedmont, SC 29673

Fax: 864-845-8354

W A ) Phone: 864-845-8355

June 26, 2008

North Carolina Department of Environmental and Natural Resources
Division of Waste Management
Solid Waste Section

512 North Salisbury Street
Raleigh, North Carolina 27604

' Scanned by Date DocID &
RE: WCA of High Point, LLC %7 7 4o 19 | SO4T

Permit 41-16
Surety Bond for Closure and Post Closure

Please find attached a Surety Bond for the above captioned facility located in Guilford
County, North Carolina in the amount of $1,516,683.00 in favor of the North Carolina
Department of Environmental and Natural Resources. This bond is for the closure and
post closure of this facility.

The closure estimate is based on 12.5 acres of open Construction and Demolition Debris
Landfill area, and a 30 year post-closure period. The estimate is based on third-party
costs to perform the necessary work. A worksheet is attached showing the cost basis of
this estimate. A copy of the closure and post-closure plan for the landfill is also attached.

If you have any question, please call me at 954 415-7230.

Sincerely,

Nick Marotta
Regional Engineer

attachments

~Const & Demo Debris ~ Landfill & Transfer Station ~ Waste Removal Services ~ Roll Off ~ Port-a-John ~ Recycling~



WCA of High Point, LLC

Closure Post Closure for Bond

Based on largesl open area

Closure
Largest Open Area in Acres

Mob/Demob

Topsoil 21t

ClayCap 1.5t

40 mil HOPE
Geocomposite single sided
Sead & Mulch

CQA

LS

‘CY

cY
SF
SF
AC
AC

No gas work since site is not NEPS

Post Closure

Site Inspections

Annual Facility Inspection

Annual Report

Monthly inspections  * .-
Subtotal

Land Surface Care

Mowing

Ercsion Damage Repair
Subtotal

Malntenance .

Sed Basin Cleafiing *
Subtotal

Environmenta! Monitoring
GW 8 Surface Water Monitoring
Methane Probe Monitor

Subtotal

125

LS
LS

AC
AC

Ls

LS
LS
LS

Waste Corporation

Quantity

544500.0
544500.0
12.5
12.5

1.0

12.0

22.0
5.0

Q0.5

20
1.0

total for one year
30 year total

Unit Price

$25,000
$3.25
$7.00
$0.35
$0.45
$1,300
$2,500

$1,500
$1,200
$200

§75
$600

$6,000

$7,500.00
$1.500

Cost

$25,000
$131.083
$0
$190,575
$245,025
$16,250
$31,250
$639,183

$1,500
$1,200
$2,400
$5,100

51,650
$3,000
$4,850

$3.000
$3,000

$15,000
©§1,500
$16,500

$29,250
$877,500

51,516,683

2008 Closure Estimate for

Bond

once per year entire property

every other year

Post Closure 30 yrs

Total Closure Post Closure



Facility Name: WCA of High Point, LL.C
Facility Identification Number: 41-16

INCREASE RIDER TO SURETY BOND

"~ PURPOSE: INCREASE

To be attached to Bond Number 300520 issued by Ohio Indemnity Company, as Surety in

the amount of Four Hundred Twenty Nine Thousand Three Hundred Ninety Eight and 00/100

Dollars ($429,398.00), on behalf of WCA of High Point, LLC, in favor of the North Carolina

Department of Environment and Natural Resources Division of Waste Management.

In consideration of the premium charged for the attached bond, it is mutually understood

and agreed by the Principal and the Surety that the bond shall be modified to read as follows:

The above said bond amount shall be One Million Five Hundred Sixteen Thousand Six Hundred

Eighty Three and 00/100 Dollars ($1.516.683.00), effective the 16™ day of June 2008.

All other items, limitations and conditions of said bond except as herein expressly modified
shall remain unchanged.
Signed, sealed and dated this 18™ day of June 2008.

Principal: | ‘“Materi'al Recovery, LLC

. Nicole Skedel, Attorney-In-Fact



OHIO INDEMNITY COMPANY

Columbus, Ohio 43215
PRINCIPAL Material Recovery, LLC EFFECTIVE DATE June 16, 2008
CONTRACT AMOUNT ~ AMOUNT OF BOND § 1,516,683.00
DOCUMENTNO. A1487 POWER NO. 300520

KNOW ALL MEN BY THESE PRESENTS, that Ohio Indemnity Company, a corporation organized and
existing under the laws of the State of Ohio with its principal office at 250 East Broad Street, 10™ Floor, Columbus Ohio
43215, by and through the undersigned, its President, does hereby nominate, constitute and appoint Kathleen P. Price,
Patricia A. Temple, Nicole Skedel, Kathy Goe, Julie Bowers, Maria Jackson and Daniel J. Clark as its true and lawful
Attorneys-in-Fact to make, execute, attest, seal, acknowledge and deliver for and on its behalf, as Surety, and as its act
and deed, where required, any and all bonds, undertakings, recognizances and written obligations in the nature thereof,

PROVIDED, however, that the obligation of the Company under this Power of Attorney shall not exceed Four Million
Dollars ($4,000,000). '

IN WITNESS WHEREOF, Ohio Indemnity Company has caused its corporate seal to be affixed hereunto, and
these presents to be signed by its duly authorized officer this 16™ day of January, 2007.

(Corporate Seal) OHIO INDEMNITY COMPANY

A 4 b

John 8. Sokol, President

State of Ohio
County of Franklin

On this 16 day of January, 2007, before the subscriber, a Notary Public in and for this County and State,
personally appeared John S. Sokol, to me personally known to be the individual and officer described herein, and who
executed the preceding instrument and acknowledged the execution of the same and being by me duly sworn, deposed
and said that he is the President of Ohio Indemnity Company, and that the seal affixed to the preceding instrument is the
corporate seal of said corporation, and the said corporate seal and signature as said officer were duly affixed and
subscribed to the said instrument by the authority and direction of said corporation.

: 't'f' OFFICIAL SEAL MuWa € E)@X/U/\

SHERRYE. ;

mmms&%o?m Ndtary Public

RECORDED IN PICKAWAY COUNTY ‘ | [ (p / [ O
mommm::’m Comumnission expires:

I, the undersigned, Secretary of Ohic Indemnity Company, a stock corporation of the State of Ohio, do hereby

certify that the foregoing Power of Attorney remains in full force. %

Signed and sealed this 18th day of __ June
Matthew C. Nolan, Secrctary

Any reproduction or facsimile of this form is void and invalid.



O

HIO INDEMNITY COMPANY

OHIQ INDEMNITY COMPANY

Certificate
2007

The fatiowing financlal information was excerpted fram the Statutory Annual Statement fited by the Ohio
tndemnity Company with the Ohio Depariment of Insurance Marzgh 1, 2008:

Direct Writlen Premium
Relnsurance Assumed
Reinsurance Ceded

Net Written Premlum
Change in Unearnad

Net Earned Premiurm

Losses and LAE Incurred
Other Underwrlting Expenses
Underwriting Gain

Nat Investment Gain

Other income

Income Before Federal Income Tax
Faderal Income Tax

Net iIncome

Assels
Cash and Invested Assels
Accrued Investment Inceme
Uncollested Premlum and Agenls' Balances
Reinsurance Recoverable
Net Deferrad Tax Asset
Other Assels ..*

Total Assels

Liabilites and Surplus
Loss and LAE Reserves
Reinsurance Payable
Commission Payable

Uneamed Premium
Other Llabilities

Total Liabilitles
Surplus

Total Liabllities and Surplus

STATEMENT OF INCOME

BALANGE SHEET

72,496,435
4,615,150
(31,329,370
45,782,215
1,191,043
46,973,258
25,815,509
15,946,768
5,210,891
2,968,005
457,848
8,636,544
1,967,145

l

\

\

1

6,669,359

100,069,414
1,008,214
7,021,510
1,032,033
1,166,367

397.040

110,764,678

l

13,958,457
688,696
2,188,849
26,368,732
22,493,805

65,689,639
45,085,039

110,764,578

|

| hereby certlfy that the above Information Is that containad In the Statutory Annual Statement filed by

Ohio Indemnity Company with the Ohic Department of

-

Matthew C. Nofan, CFQ

250 East Broad Street
Tenth Floor
Columbus, OH 43215-3708
(614) 228-2800 + (800) 628-8581
www.ohioindemnity.com

Insurance for the year ending Decembsr 31, 2007.



CLOSURE/POST CLOSURE CARE PLAN

WCA OF HIGH POINT
CONSTRUCTION AND DEMOLITION LANDFILL
PHASE 2 EXPANSION
PERMIT NO. 41-16
GUILFORD COUNTY, NORTH CAROLINA

Prepared for:

WCA of High Point , L1.C
5830 Riverdale Drive
Jamestown, North Caralina 27282

L Prepared by:

cx
Ates

Golder Associates NC Ine,
4900 Koger Boulevard, Suite 140
Greensboro, North Carolina 27407

March 2007 Project No.: 063-6526



WCA of High Point C&D LF Closure/Post Closure Care Plan March 2007
Phase 2 Expansion -i- 063-6526
CLOSURE/POST CLOSURE PLAN
WCA OF HIGH POINT C&D LANDFILL
CONSTRUCTION AND DEMOLITION LANDFILL
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WCA of High Point C&D LF Closure/Post Closure Care Plan Jammary 2007
Phase 2 Expansion -1- 063-6526

1.0 INTRODUCTION

Pursuant to the North Carolina Solid Waste Management Rules (15A NCAC 13B), this Closure and
Post-Closure Plan is submitted as part of the permit amendment application to construct Phase 2 of
the WCA of High Point C&D Landfill in Guilford County, North Carolina.

The permitted WCA of High Point C&D Landfill encompasses approximately 154 acres, 49.2 of
which are approved for unlined capacity by the Solid Waste Section of North Carolina (Division).
The approved lined capacity acreage has been subdivided into seven (7) five-year Phases. The
facility is currently operating in Phase 1. Construction of Phase 1 was completed in phases;
construction of the last celi of Phase 1 was cornpleted on April 2006,

The facility will be closed in accordance with the requirements of Rule .0543 of the North Carolina
Solid Waste Management Rules (15A NCAC 13 B). The facility may be capped in one construction
event or in phases as described below.

2.0 CAP DESIGN

The proposed closure cap has been designed to minimize infiltration and erosion. Components of the
proposed closure cap are discussed as follows.” Cross sectional details of the proposed cap and the
allernate cap are provided on Drawing No. EP-7.

Intermediate Cover: On-site soils will be used to provide a minimum 12 inches of intermediate
cover over landfilled materials and a base for cap construction.

Passive Gas Vents — Passive gas vents will be installed at a frequency of one per two acres of cap. A
typical passive gas vent is detailed on Drawing No. EP-7. Passive venting of landfill gas will protect
the integrity of the cap by preventing excessive pressure buildup beneath the cap.

Gas Miafation Layer ~ A geonet composite will be installed between the intermediate cover and the
overlying infiltration layer. The geonet composite will provide a pathway for accumulated gas to
move laterally and then upward through the vents at the landfill surface.

Infiltration Barrier: The infiltration layer is proposed to consist of either (1) 18 inches of compacted
soil with a permeability no greater than 1%10° cmv/sec, or (2) a 40-mil FML cap (alternatc cap). This
layer wil! be constructed over the geonet composite that will serve as the gas migration layer. In the
case of soil, the permeability requirement will be achieved using laboratory test data for borrow soil
material, and construction specifications developed prior to construction. Installation and testing
requirements for the infiliration barrier are provided in the Specifications and the CQA Plan.

Drainage Layer: A geomembrane cap is proposed as an alternate to a soil cap. If the geomermbrane
alternate is used, a geosynthetic drainage layer consisting of a geonet and geotextile composite will
be placed over the geomembrane to promote drainage.

Erosion Laver: The erosion layer will consist of a minimum eighteen (18) inches of moderately
compacted soil, The final six inches of material will consist of topsoil or organically amended soil
capable of sustaining native plant growth.

Golder Associates NC Inc
WC A Closure Plan (March 07 Final).DOC



WCA of High Point C&D LF Closure/Post Closure Care Plan January 2007
Phase 2 Expansion -2- 063-6526

Vegetation - After placement of the erosion layer, the area will be seeded. Seeding will be
accomplished in accordance with the "North Carolina Erosion and Sediment Control Planning and
Design Manual", and recommendations from the Cooperative Extension Office.  Mulch and erosion
matting will be used as needed to control erosion and promote vegetative growth. The vegetative
cover will be inspected regularly. Areas found to be sparsely covered will be revegetated.

3.0 CAP STABILITY

Stability of the final cover system will be affected by material selection, settlement, and freeze thaw
and is discussed below:

31  Stability

Stability of the proposed cap and alternate cap was evaluated as discussed in the Engineering Plan.
The proposed design was found to be stable al slopes as steep as 3 Horizontal to | Vertical (3H:1V).

3.2 Settlement

Non-uniform settlement can be expected over the entire waste footprint. The primary mechanism of
settlement is waste consolidation due to decomposition of the tandfilled material. According to
Daniel, et al, fong-term settlement is typically 5 to 15 percent over 20 to 30 years; however, the
majority of this settlement (approximately 5%} is expected to occur in the first few months following
waste placement. Post settlement slopes have been designed to be a minimum of five percent.

33  Freeze Thaw

Based on a published map of frost depths throughout the United States (EPA, November 1993:
AS530-R-93-017), the anticipated maximum depth of freeze/thaw effects on the site is less than or
equal to 18 inches. Since the thickness of erosion layer is a minimum of 18 inches, freezc/thaw is not
expected to affect the performance of the proposed cap or alternate cap.

3.4 lnspectmn

Quarterly inspections of the final cover will be conducted to look for areas of the cap that mighi be
damaged. Should these inspections indicate problem areas, (ponding, erosion rills, cap displacement,
etc.), repairs will be initiated as soon as practical.

4.0 WASTE VOLUME

The total footprint of Phasc 1 is 12.1 acres. The totul airspace of Phase | has been estimated as
797,243 cubic yards. An estimate of the total airspace in Phase 2 is 907,155 cubic yards. After
allowing for daily/intermediate cover, cap and soil protective cover, an estimated total of 1,466,551
cubic vards of waste will have been disposed of at the facility. Supporting calculations are included
in Appendix CP-1. The calculation is based on the volume between proposed top of base grades and
final grades, and assumptions regarding the density of waste and cover soil in the fill.

Golder Associates NC Inc
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WCA of High Point C&D LF Closure/Post Closure Care Plan January 2007
Phase 2 Expansion -3- 063-6526

50 CLOSURE
£1 Closure Schedule

Prior to beginning closure of any portion of the facility, WCA of High Point will notify the Division
that a notice of intent to close the facility or portion of the facility has been placed in the operating
record.

WCA of High Point shall begin closure activities of each C&D landfill (LF) unit as required by Rule
0543(c)(5) no later than 30 days after the date on which the C&DLF unit receives the known final
receipt of wastes, no later than 30 days after the date that a 10 acre or greater arca of waste is within
15 fect of design grades, or no later than one year after the most recent receipt of wastes, if the
C&DLF unit has remaining capacity. Extensions beyond the deadline for beginning closure may be
granted by the Division if the owner or operator demonstrates that the portion of the C&DLF unit has
the capacity to receive additional wastes and the owner and operator has taken and will continue to
take all steps necessary to prevent threats to human health and the environment from the unclosed
C&DLF unit. E

WCA of High Point shall complete closure activities of each C&DLF unit in accordance with this
Plan within 180 days following the beginning of closure as specified above. Extensions of the
closure period may be granted by the Division if the owner or operator demonstrates that closure
will, if necessary, take longer than 180 days and that they will continue to take all steps necessary to
prevent threats to human health and the environment from the unclosed C&DLF unit.

An itemized list of closure activities and a proposed schedule follow.

Activity Proposed Timeframe
(in days following last receipt of waste
Grade Intermediate Cover 0-30
Survey : 15-45
Place’'Cap 45 - 135
Place Erosion Layer 75-150
Seeding (Permanent)* 100-180
Prepare and Submit Closure Certification 150-210

*Depending on the time of year, permanent seeding may need to be delayed up to three months.
Tn that event, temporary seeding shall be placed within the specified time frame.

5.2 Certification

Following closure of each unit or portions of units, the owner and operator shall notify the Division
that a certification, signed by the project engineer verifying that closure has been completed in
accordance with the closure plan, has been placed in the operating record. This Centification will
state that the site was closed in accordance with the Closure Plan and applicable solid waste
regulations and laws as required by Rule .0543(c)(7).

Golder Associates NC Inc
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WCA of High Point C&D LF Closure/Post Closure Care Plan January 2007
Phase 2 Expansion -4- 063-6526

53 Recordation

Following closurc of all C&DLF units, the owner and operator shall record a notation on the landfill
facility property deed, or some other instrument that is normally examined during a title search, and
notify the Division that the potation has been recorded and a copy has been placed in the operating
record. The notation on the deed shall in perpetuity notity any potential purchaser of the property
that the Jand has been used as a C&DLF unit or facility and its use is restricted under the Closure
Plan as required by Rule .0543(c)(8).

54 Closure Cost Estimate
An estimate of closure costs is provided in Appendix CP-2. All costs are given in 2006 dollars.
6.0 POST-CLOSURE ACTIVITIES

Post-closure activities will be conducted at the landfill in accordance with Rule .0543 for a period of
30 years following closure of the landfill. The Division may decrease the length of the post-closure
period if the owner or operator demonstrates that the reduced period is sufficient to protect human
health and the environment, and the Division approves this demonstration. The period might be
increased by the Division if the Division determines that the lengthened period is necessary to protect
human heaith and the environment.

6.1 Contact

The person responsible for the facility during the post-closure care period is:
Site Manager
5830 Riverdale Drive;
Jamestown, North Carolina 27282
336.886.3560

6.2 Post-Closure Maintenance

Post-closure maintenance and monitoring will be conducted at the WCA of High Point C&I> Landfill
for a period of 30 years after final closure. Monitoring will include semi-annual sampling of
groundwater and surface water, quarterly gas monitoring and quarterly inspection of the final cover
and monitoring and control systems. Maintenance needs identified through the monitoring program
will be initiated no later than 60 days after the discovery, and within 24 hours if a danger or eminent
threat to human heaith or the environment is indicated.

6.3 Inspection Plan

Routine inspections will be conducted throughout the post-closure care period. These inspections
will be carried out quarterly unless problems are detected that indicate that more frequent visits are
warranted. Potential impacts to the public and environment will be considered in determining the
inspection frequency. ltems to be included in the monthly inspection will be as follows:

e  Access and security control;
s (Cap System;

Golder Associates NC Inc
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WCA of High Point C&D LF Closure/Post Closure Care Plan January 2007
Phase 2 Expansion -5- 063-6526

Stormwater management;

Frosion and sediment control;

Gas management;

Groundwater and landfill gas monitoring systems;
Integrity of site benchmarks; and

Vector control.

Sample inspection forms that can be used.duﬁng each inspection are included as Appendix CP-3.
Completed copies of the inspection forms will be kept by the owner, and copies will be forwarded to
the Division for its records.

6.4 Cap System Integrity

WCA of High Point shalli maintain the integrity and effectiveness of any and all cap systems
including making repairs to the cover as necessary to correct the effects of settlement, subsidence,
erosion, or other events, and preventing run-on and run-off from eroding or otherwise damaging the
cap system, '

6.5 Monitoring Plan

Rule .0544 requires preparation of a Monitoring Plan which addresses groundwater monitoring,
surface water monitoring, landfill gas monitoring, and waste acceptability program. The Monitoring
Plan has been broken into several separate plans which are discussed as follows.

6.5.1 . Groundwater Monitoring Plan

A Groundwater Momitoring Plan, including information on the proposed ground-water
monitoring system(s), sampling and analysis requirements, and detection monitoring
requirements that fulfills the requirements of Part (1){(A) through (1)(E) of Rule .0544(b) has
been prepared. This plan is included as the WCA of High Point C&D Landfill Warer

- Quality Monitoring Plan, Appendix DH-E of the Design Hydrogeologic Report, prepared for
the Phase 2 Expansion. Groundwater monitoring shall continue throughout the Post-closure
period in accordance with the approved Plan.

6.5.2 Surface Water Monitoring Plan

A Surface Water Monitoring Plan has been designed to detect the effects of the facility on
surface water in the area in general accordance with Rule .0544(c). This plan is included as
the WCA of High Point C&D Landfill Water Quality Monitoring Plan, Appendix DH-E of
the Design Hydrogeologic Report, prepared for the Phase 2 Expansion. Surface Water
monitoring shall continue throughout the Post-closure period in accordance with the
approved Plan.

653 Gas Monitoring Plan

A Gas Control Plan is included as Section 7.3 of the facility Operations Plan. Landfill Gas
monitoring shall continue throughout the Post-closure period in accordance with the
approved Plan.

Golder Associates NC Inc
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6.6 Post Closure Land Use

The primary land use for the site after closure of the landfill will be open dormant green space.
Limited passive recreational uses may be proposed at a later time. Post-closure use of the property
shall not disturb the integrity of the cap system, base liner system, or any other components of the
containment system, or the function of the monitoring systems unless necessary to comply with the
requirements in the Solid Waste Management Rules. The Division may approve disturbance if the
owner or operator demonstrated that disturbance of the cap system, base liner system, or other
component of the containment system, including removal of waste, will not increase the potential
threat to human health or the environment,

6.7 Post Closure Care Costs

An estimate of post-closure care costs is provided in Appendix CP-4. All costs are given in 2006
dollars. '

6.8 Completion of Post Closure Care
Following completion of the post-closure care period for the facility, WCA of High Point shall notify
the Division that a certification, signed by a registered professional engineer licensed in the state of

North Carolina, verifying that post-closure care has been completed in accordance with the post-
closure plan, has been placed in the operating record.

(end)

Golder Associates NC Inc
WCA Closure Plan (March 07 Final).DOC



